

MyoFetch2019 - Feature #14665

Feature # 14663 (New): Java Software Development

Chart Implementation

17/05/2019 19:56 - Ana Sofia Santos Cardoso

Status:	Feedback	Start date:	17/05/2019
Priority:	High	Due date:	
Assignee:	Ana Sofia Santos Cardoso	% Done:	100%
Category:		Estimated time:	1.00 hour
Target version:		Spent time:	2.00 hours
Description			
Implement a real time chart of the received EMG signal.			

History

#1 - 23/05/2019 15:21 - Ana Sofia Santos Cardoso

- % Done changed from 40 to 100

#2 - 23/05/2019 15:21 - Ana Sofia Santos Cardoso

- Status changed from New to Feedback

- Assignee set to Ana Sofia Santos Cardoso