

## [II] fabrica - Task #15109

### [PLC] Implementação tapete pusher

19/03/2020 10:33 - Joao Marcelo Casanova Santos

|                        |                              |                        |             |
|------------------------|------------------------------|------------------------|-------------|
| <b>Status:</b>         | Closed                       | <b>Start date:</b>     | 19/03/2020  |
| <b>Priority:</b>       | Normal                       | <b>Due date:</b>       | 20/03/2020  |
| <b>Assignee:</b>       | Joao Marcelo Casanova Santos | <b>% Done:</b>         | 100%        |
| <b>Category:</b>       |                              | <b>Estimated time:</b> | 25.00 hours |
| <b>Target version:</b> |                              | <b>Spent time:</b>     | 2.00 hours  |
| <b>Description</b>     |                              |                        |             |

#### History

##### #1 - 26/03/2020 08:54 - Joao Marcelo Casanova Santos

- % Done changed from 0 to 100

##### #2 - 26/03/2020 08:56 - Joao Marcelo Casanova Santos

- Subject changed from Implementação tapete pusher to [PLC] Implementação tapete pusher

- Due date set to 20/03/2020

##### #3 - 26/03/2020 08:57 - Joao Marcelo Casanova Santos

- Estimated time set to 25.00 h

##### #4 - 26/03/2020 08:58 - Joao Marcelo Casanova Santos

- Status changed from New to Closed