

Catch-22 [TES Project] - Product Backlog #15374

Requirements

09/05/2020 17:06 - Aline dos Santos Silva

Status:	New	Start date:	
Priority:	Normal	Due date:	
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Requirements for the Tele-Scar Platform			