

2022-CMEB-Step-N-Count - Feature #16817

Bluetooth connection

23/11/2022 16:19 - Miguel Rocha

Status:	Closed	Start date:	23/11/2022
Priority:	Normal	Due date:	25/11/2022
Assignee:	Miguel Rocha	% Done:	100%
Category:		Estimated time:	6.00 hours
Target version:		Spent time:	18.00 hours
Description			
Implementing an activity that enables a Bluetooth connection to the VitalJacket device.			

History

#1 - 03/12/2022 19:17 - Miguel Rocha

- % Done changed from 0 to 80
- Sprint set to *Testing the VitalJacket, Bluetooth connection*

#2 - 08/12/2022 19:04 - Mariana Calado

- Status changed from *New* to *Closed*
- % Done changed from 80 to 100