

## 2022-CMEB-Step-N-Count - Bug #16833

### Complete Use Cases and Activity Diagram

25/11/2022 12:24 - Mariana Calado

<b>Status:</b>	Closed	<b>Start date:</b>	25/11/2022
<b>Priority:</b>	Normal	<b>Due date:</b>	28/11/2022
<b>Assignee:</b>	Mariana Rodriguez Rojas	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	5.00 hours
<b>Target version:</b>		<b>Spent time:</b>	13.00 hours
<b>Description</b>			
According to our project, we have to update the activity diagram, use cases (requirements) and distribution product backlog.			

#### History

##### #1 - 03/12/2022 19:31 - Miguel Rocha

- Status changed from New to Closed

- % Done changed from 0 to 100

- Sprint set to Android activity implementation - Config, Goals, Results, MS

##### #2 - 08/12/2022 19:06 - Mariana Calado

- Status changed from Closed to In Progress

- % Done changed from 100 to 50

##### #3 - 06/01/2023 01:01 - Mariana Calado

- Status changed from In Progress to Closed

- % Done changed from 50 to 100