

# [SETEC-G3A] Mobile Environmental Noise Protection System - Task #2567

## Quality Manual

02/10/2012 18:18 - João Pinho

<b>Status:</b>	Feedback	<b>Start date:</b>	03/10/2012
<b>Priority:</b>	Urgent	<b>Due date:</b>	09/10/2012
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	6.00 hours
<b>Description</b>			

### History

#### #1 - 02/10/2012 18:20 - João Pinho

- Subject changed from Manual de Qualidade to Quality Manual

#### #2 - 03/10/2012 17:13 - João Pinho

- % Done changed from 0 to 30

#### #3 - 03/10/2012 17:14 - João Pinho

- Status changed from New to In Progress

#### #4 - 04/10/2012 21:48 - João Pinho

- % Done changed from 30 to 50

#### #5 - 04/10/2012 21:48 - João Pinho

- Estimated time set to 0.00 h

- translation missing: en.field\_remaining\_hours set to 0.0

#### #6 - 07/10/2012 12:35 - João Pinho

- % Done changed from 50 to 90

#### #7 - 09/10/2012 11:47 - João Pinho

- Status changed from In Progress to Feedback

- % Done changed from 90 to 100

#### #8 - 09/10/2012 16:28 - João Pinho

- Status changed from Feedback to Closed

#### #9 - 09/10/2012 17:09 - João Pinho

- Status changed from Closed to Feedback

#### #10 - 06/11/2012 14:25 - João Pinho

- Start date changed from 02/09/2012 to 03/10/2012