

[SETEC-G3A] Mobile Environmental Noise Protection System - Task #2661

Integration

09/10/2012 11:54 - João Pinho

Status:	Feedback	Start date:	10/02/2013
Priority:	Normal	Due date:	15/02/2013
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	30.00 hours
Description			

History

#1 - 09/10/2012 12:56 - João Pinho

- Due date changed from 04/01/2013 to 14/01/2013

#2 - 20/12/2012 13:18 - João Pinho

- Due date changed from 14/01/2013 to 18/01/2013

- Start date changed from 17/12/2012 to 13/01/2013

#3 - 16/01/2013 11:58 - João Pinho

- Due date changed from 18/01/2013 to 15/02/2013

- Start date changed from 13/01/2013 to 10/02/2013

#4 - 16/02/2013 01:19 - João Pinho

- Status changed from New to Feedback

- % Done changed from 0 to 100