

[SETEC] Noise Protection Server G2A - Task #2940

Project Quality and Risk Plan

18/10/2012 09:57 - João Brito

Status:	Feedback	Start date:	26/11/2012
Priority:	Normal	Due date:	10/12/2012
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 18/10/2012 10:01 - João Brito

- Due date changed from 04/11/2014 to 04/11/2012

#2 - 31/10/2012 09:21 - Joana Lopes da Fonseca

- Due date changed from 04/11/2012 to 11/11/2012

- % Done changed from 0 to 30

#3 - 05/12/2012 09:38 - João Brito

- Due date changed from 11/11/2012 to 10/12/2012

- Start date changed from 21/10/2012 to 26/11/2012

- % Done changed from 30 to 70

#4 - 05/12/2012 09:38 - João Brito

- Status changed from New to In Progress

#5 - 11/12/2012 18:50 - João Brito

- Subject changed from Project Quality Plan to Project Quality and Risk Plan

- Status changed from In Progress to Feedback

- % Done changed from 70 to 100