

[SETEC] Noise Protection Server G2A - Task #2941

Presentation Preparation

18/10/2012 09:58 - João Brito

Status:	Feedback	Start date:	10/02/2013
Priority:	Normal	Due date:	18/02/2013
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 18/01/2013 12:02 - João Brito

- Due date changed from 21/01/2013 to 18/02/2013

- Start date changed from 14/01/2013 to 10/02/2013

#2 - 14/02/2013 10:40 - João Brito

- % Done changed from 0 to 50

#3 - 18/02/2013 10:43 - João Brito

- Status changed from New to Feedback

- % Done changed from 50 to 100