

[SETEC] Noise Protection Server G2A - Task #2943

Server Development

18/10/2012 10:09 - João Brito

Status:	Feedback	Start date:	12/11/2012
Priority:	High	Due date:	10/02/2013
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 18/10/2012 10:15 - João Brito

- Due date changed from 14/11/2012 to 14/01/2013

#2 - 05/12/2012 09:40 - João Brito

- Status changed from New to In Progress

- % Done changed from 0 to 30

#3 - 09/01/2013 15:41 - João Brito

- Priority changed from Normal to High

- % Done changed from 30 to 60

#4 - 18/01/2013 12:03 - João Brito

- Due date changed from 14/01/2013 to 10/02/2013

#5 - 30/01/2013 09:30 - João Brito

- % Done changed from 60 to 90

#6 - 14/02/2013 09:41 - João Brito

- Status changed from In Progress to Feedback

- % Done changed from 90 to 100