# [SETEC-G3A] Mobile Environmental Noise Protection System - Task #3018

## Primary System Use Cases - non detailed version

21/10/2012 23:29 - João Pinho

Status:	Feedback	Start date:	21/10/2012
Priority:	High	Due date:	30/10/2012
Assignee:		% Done:	100%
Category:		Estimated time:	1.00 hour
Target version:		Spent time:	1.00 hour
Description			

Agreed on the leader's meeting

## History

### #1 - 30/10/2012 14:59 - João Pinho

- Subject changed from Primary System Use Cases to Primary System Use Cases non detailed version
- Due date set to 30/10/2012
- Priority changed from Normal to High
- % Done changed from 0 to 100
- Estimated time set to 1.00 h
- translation missing: en.field\_remaining\_hours set to 1.0

### #2 - 31/10/2012 09:19 - João Pinho

- translation missing: en.field\_remaining\_hours changed from 1.0 to 0.0

05/04/2025 1/1