

[SETEC-G3A] Mobile Environmental Noise Protection System - Task #3619

Requirements and Specification Report

06/11/2012 14:30 - João Pinho

Status:	Feedback	Start date:	06/11/2012
Priority:	Normal	Due date:	11/11/2012
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	9.00 hours
Description			

History

#1 - 06/11/2012 18:37 - João Pinho

- % Done changed from 0 to 20

#2 - 06/11/2012 18:37 - João Pinho

- Status changed from New to In Progress

#3 - 11/11/2012 09:29 - João Pinho

- Status changed from In Progress to Feedback

- % Done changed from 20 to 100