

SwimCounter - Task #4590

Use the TI watch for Data Log

15/11/2012 17:46 - Vitor Pinheiro

Status:	Resolved	Start date:	15/11/2012
Priority:	Urgent	Due date:	29/11/2012
Assignee:	Ricardo Reis	% Done:	100%
Category:		Estimated time:	2.00 hours
Target version:		Spent time:	2.00 hours
Description			

History

#1 - 24/11/2012 20:06 - Paulo Machado

- Due date set to 29/11/2012
- Status changed from New to In Progress
- % Done changed from 10 to 40

#2 - 24/11/2012 20:17 - Paulo Machado

- % Done changed from 40 to 60

#3 - 07/12/2012 15:12 - Ricardo Reis

- File nata6-sala6-12.mat added
- File nata7-sala6-12.mat added
- File nata1-sala6-12.mat added
- File nata2-sala6-12.mat added
- File nata3-sala6-12.mat added
- File nata4-sala6-12.mat added
- File nata5-sala6-12.mat added
- Status changed from In Progress to Resolved
- % Done changed from 60 to 100
- File nata6-sala6-12.mat added
- File nata7-sala6-12.mat added
- File nata1-sala6-12.mat added
- File nata2-sala6-12.mat added
- File nata3-sala6-12.mat added
- File nata4-sala6-12.mat added
- File nata5-sala6-12.mat added

Files

nata6-sala6-12.mat	10.7 KB	07/12/2012	Ricardo Reis
nata7-sala6-12.mat	10.3 KB	07/12/2012	Ricardo Reis
nata1-sala6-12.mat	8.75 KB	07/12/2012	Ricardo Reis
nata2-sala6-12.mat	2.85 KB	07/12/2012	Ricardo Reis
nata3-sala6-12.mat	6.21 KB	07/12/2012	Ricardo Reis
nata4-sala6-12.mat	9.49 KB	07/12/2012	Ricardo Reis
nata5-sala6-12.mat	6.59 KB	07/12/2012	Ricardo Reis