

## SwimCounter - Task #4594

### Project plan

15/11/2012 18:19 - Vitor Pinheiro

|  |              |                        |            |
|--|--------------|------------------------|------------|
| <b>Status:</b>   | Resolved     | <b>Start date:</b>     | 15/11/2012 |
| <b>Priority:</b>                                       | Normal       | <b>Due date:</b>       | 22/11/2012 |
| <b>Assignee:</b>                                       | Ricardo Reis | <b>% Done:</b>         | 100%       |
| <b>Category:</b>                                       |              | <b>Estimated time:</b> | 0.00 hour  |
| <b>Target version:</b>                                 |              | <b>Spent time:</b>     | 0.00 hour  |
| <b>Description</b><br>write a project plan until 22NOV |              |                        |            |

### History

---

#1 - 24/11/2012 20:16 - Paulo Machado

- Status changed from New to Resolved

- % Done changed from 0 to 100