

SwimCounter - Task #5187

State of the art report

24/11/2012 20:10 - Paulo Machado

Status:	Resolved	Start date:	06/12/2012
Priority:	Normal	Due date:	13/12/2012
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	4.00 hours
Description			

History

#1 - 07/12/2012 15:17 - Ricardo Reis

- % Done changed from 0 to 100

#2 - 03/01/2013 21:57 - Ricardo Reis

- Status changed from New to Resolved