

SwimCounter - Task #5190

Swim count: Algorithm development

24/11/2012 20:24 - Paulo Machado

Status:	Resolved	Start date:	29/11/2012
Priority:	Normal	Due date:	13/12/2012
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	2.00 hours
Description			

History

#1 - 07/12/2012 15:16 - Ricardo Reis

- File SwimWatchOnline.m added
- % Done changed from 0 to 100
- File SwimWatchOnline.m added

#2 - 03/01/2013 21:58 - Ricardo Reis

- Status changed from New to Resolved

Files

SwimWatchOnline.m	4.06 KB	07/12/2012	Ricardo Reis
-------------------	---------	------------	--------------